COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 03/ 17/ 2003

ESTI MATE SUMVARY 15:14: 11
CONTI D: C13826 ESTI MATE NO 0003 PROG SPEC YR 1999
PCN: 13826- BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TIVE CHARGED: 263.0 DAYS TIME ALLOW 2/21/2003 FI XED COVPLETI ON DAI
VM5 on SHA0 PERCENT TIME:  99.62 ORI G TIME ALLON 9/30/2002 FI XED COVPLETI ON DAT
PRQJIECT NO SHE 0403- 047
VMS on SH40
NAVE OF ROAD: 40
PRQJECT COUNTI ES: CLEAR CREEK
CONTRACTOR:
POWER ELECTRI C COVPANY PAY PERI OD ENDI NG 02/ 20/ 2003 DATE TI ME STARTED 06/ 03/2002
5901 East Irish Place DATE LET 02/ 28/ 2002 DATE WORK BEGAN
DATE AWARDED 03/ 08/ 2002 DATE TI ME STOPPED 02/20/2003
DATE CONTRACT EXECUTED  04/03/2002 DATE ACCEPTED 02/ 20/ 2003
Engl ewood CO 80112 303/ 220- 9844 DATE NOTI CE TO PROCEED 06/ 03/ 2002
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMT: $ 165, 992. 15 PARTI Cl PATI NG $ 159, 197. 91 $ 53, 075. 65
AWARD PRQJECT AMI:  $ 144, 000. 00 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COMPLETE: 95. 91% TOTAL EARNI NGS 159, 197. 91 53, 075. 65
FUNDS AVAI LABLE: $ 6, 794. 24 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 159, 197. 91 53, 075. 65
TOTAL CLAI VB $ 0. 00 RETAI NAGE -479.82 -238.92
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 158, 718. 09 52, 836. 73
LI QUI DATED DAMAGES 0. 00 0.00
AUTOPAY ADJUSTNMVENT 0.00 0.00
AMOUNT DUE 158, 718. 09 52, 836. 73
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 52, 836. 73

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D

CAT NO0200

0005 203-00060

0010

203- 01597

0015

613- 00200

0020

613- 10000

0025

614-10125

0030

625- 00000

0035

626- 00000

0040

630- 00000

0045

630- 00012

0050

630- 80342

0055 630-80343

C13826

13826- Bl D
SHE 0403- 047

| TEM
DESCRI PTI ON

EMBANKMENT MATERI AL ( COMPLETE | N PLACE)

POTHCOLI NG

2 I NCH ELECTRI CAL CONDUI T

W RI NG

VARI ABLE MESSAGE SI GN ( GROUND MOUNTED)

CONSTRUCTI ON' SURVEYI NG

MOBI LI ZATI ON

FLAGG NG

TRAFFI C CONTROL MANAGEMENT

CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B)

CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE C)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT PREV QTY/

QUANTI TY/ QrY TH'S PERI OD

UNITS QTY TO DATE

UNI'T PRI CE

35. 000 35. 000
Cy 0. 000
138. 00000 35. 000
2.000 2.000
HOUR 0. 000
217. 20000 2.000
450. 000 400. 000
LF 50. 000
6. 06000 450. 000
1. 000 0. 000
LS 1. 000
4, 573. 00000 1. 000
0. 000 0. 000
EACH 0. 000
120, 922. 00000 0. 000
1. 000 1. 000
LS 0. 000
1, 450. 00000 1. 000
1. 000 1. 000
LS 0. 000
3, 384. 00000 1. 000
0. 000 0. 000
HOUR 0. 000
28. 00000 0. 000
15. 000 7.000
DAY 8. 000
400. 00000 15. 000
1. 000 0.500
EACH 0.500
33. 00000 1. 000
0. 000 0. 000
EACH 0. 000

33. 00000 0. 000
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CONTI D: C13826 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 13826- BI D ESTI MATE RUN 03/ 17/ 2003
PRQJECT: SHE 0403- 047 ESTI MATE NO 0003 15: 14: 11

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 630-80360  DRUM CHANNELI ZI NG DEVI CE 0. 000 0. 000
EACH 0. 000 0.00
20. 00000 0. 000 0. 00
0065 630-80380 TRAFFI C CONE 50. 000 15. 000
EACH 35. 000 245. 00
7.00000 50. 000 350. 00
0070 700-70010 F/ A M NOR CONTRACT REVI S| ONS 6, 794. 240 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0075 700-70022 F/A QIT PILOT 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0080 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0085 700-70034 F/ A VM5 DESI GN 4, 250. 000 4, 000. 000
F A 250. 000 250. 00
1. 00000 4, 250. 000 4, 250. 00
0090 700-70190 F/ A ELECTRI C SERVI CE 4,134.520 0. 000
F A 4,134.520 4,134.52
1. 00000 4,134.520 4,134.52
0095 700-70220 F/ A PHONE SERVI CE 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0100 614-10125 *VAR MESG SI GN (GRND MTD) 1. 000 0. 700
EACH 0. 300 37, 147. 87
123, 826. 23000 1. 000 123, 826. 23
0105 214-00506 EVERGREEN TREE (6 FT)(B-B) MCR LINE #1 ADD LIN 2. 000 0. 000
0105/ 214- 00506
EACH 2.000 3,205. 76
1, 602. 88000 2.000 3, 205. 76
CAT 0200  CURRENT AMT $  165,992.15$ 53,075.65$ 159, 197.91
PROJECT TOTAL CURRENT AMI $  165,992.15% 53,075.65$ 159, 197.91



